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FACILITIES PLANNING AND IMPLEMENTATION COMMITTEE 
 

Tuesday, June 8, 2004 – 5:00 p.m. 
County Courthouse, 4th Floor Conference Room 
40 Culpeper Street, Warrenton, Virginia 20186 

 
Present: 
William G. Downey, Board of Supervisors 
Richard W. Robison, Board of Supervisors 
G. Robert Lee, County Administrator 
Anthony I. Hooper, Deputy County Administrator 
Bryan Tippie, Director, Budget 
Janice Bourne, Director, Finance 
Butch Farley, Director, General Services 
Wanda Mercer, General Services 
Judy Risdon, Management Analyst 
 
Guests: 
Carl A. Bailey, Parks & Recreation Board 
Maria Del Rosso, Director, Library 
Larry Miller, Director, Parks & Recreation  
Helen Zaleski, Deputy Clerk 
Charlie Ray Fox, Jr., Sheriff 
David Flohr, Major, Sheriff’s Office 
Ross D’Urso, Commissioner of the Revenue 
Barbara Severin, Library Board 
John Thrower, MBP Construction Engineering (McDonough Bolyard Peck) 
 
 
Mr. Downey called the meeting to order at 5:05 p.m. 
 
Minutes of May 11, 2004 
The minutes were approved as published. 
 
Project Review/Update 
 
Warren Green 
Mr. John Thrower gave an update of renovations progress.  Temporary occupancy permit should 
be received by week’s end.  Punch list items are continuing. Furniture has been installed; office 
moves begin June 17, 2004 and will continue through the end of the month.  HVAC equipment 
has been tested and appears to be working properly.  Sprinkler system - Insulation will be 
installed on the sprinkler pipes.  Mr. Robison inquired about the outside casing issue (the casing 
came out over the facing of the brick).  The parking lot between the Courthouse and Warren 
Green was repaved before renovations began and is now damaged.  A credit needs to be issued.  
The parking lot will be used for the Courthouse renovations; however, it will be available to the 
Constitutional Officers during part of the summer. 
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Courthouse and Adult Detention Center 
Pre-qualification requests have been sent and are due June 18.  Mr. Downey requested that 
advertising for the pre-qualification of contractors be included in the Construction Market Data, 
Dodge Reports, and other pertinent construction publications  
 
The plans and specifications are being finalized.  A meeting has been scheduled with the 
Construction Manager and the Architect on Friday, June 11 to review the plans.  Document 
revisions should be completed by the end of June.  Bids will be advertised and received by 
August 5.   The Third and fourth floors will be renovated first.  The Commonwealth Attorney’s 
office will temporarily move to leased space at 70 Main Street.  Dominion Virginia Power needs 
to be notified of the renovations.  Renovations should not disturb the current roof replacement 
plans but will be coordinated with the construction manager. 
 
Culpeper Street 
The asbestos hazardous materials removal should be completed June 11.  Bid packages will be 
received on June 18.  Renovations should begin the week of June 21 and be completed by 
August 16.  The wooden back stairs need to be replaced. Mr. Downey requested that advertising 
for the pre-qualification of contractors be included in the Construction Market Data, Dodge 
Reports, and other pertinent construction publications.  Community Development will be 
relocated to the Culpeper Street properties.  The former Parks and Recreation upstairs is being 
used for Clerk of the Court storage; and Community Development has storage in the basement.  
The buildings are air conditioned. 
 
Marshall Community Center Addition 
Marshall Community Center has two buildings.  The addition proposes a connection between the 
two buildings.  The project was added via the Capital Improvements Program (CIP) in 1996.  
Initial bids received were $465,000.   Mr. Carl Bailey and Mr. Larry Miller discussed the plans 
and reviewed the drawings.  Mr. Downey inquired about creating a cavity wall and putting 
insulation between the brick and block and painting the block, noting this would add to the costs. 
Bids were received in May; the Parks and Recreation Board would like to award the contract as 
soon as possible.  The project will be presented to the Finance Committee next week; however, 
Mr. Downey would like MBP review the project drawings for further possible cost reductions.  
Mr. Downey also recommended the contingency be increased. 
 
Review of Draft County Construction Management Policy 
A County Construction Management Plan (not Policy) has been drafted. Mr. D’Urso has 
reviewed the plan and has several comments for consideration. Mr. Downey and Mr. Robison 
will review and forward comments to Mr. Farley. 
 
Next Meeting 
The meeting in July will be one week early – Tuesday, July 6, 2004, 5:00 p.m. 
 
John Barton Payne Project 
Two proposals have been received for the John Barton Payne’s site survey.  The next step is 
selection of an architect. 
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Additional Items 
Mr. Downey commented on the Supreme Court’s ruling regarding building compliance with the 
Americans with Disabilities Act.  The County may want to consider an assessment of its 
buildings and their ADA compliance. 
 
Adjourn 
There being no further business, the meeting was adjourned at 6:40 p.m. 


